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Flood Risk Reduction Projects and Planning Activities 

• West Sacramento Area Flood Control Agency (WSAFCA) Southport Levee 

Improvement Project 

o Time variance requests were approved and completed for two levee embankment 

roadway approaches which tie into the existing levee.  The work was completed during 

the flood season.  WSAFCA continues to work with RD 900 to ensure the floodway is 

clear of debris and tree stumps slated for removal as part of the project improvements.   

  

• Sutter Butte Flood Control Agency (SBFCA) Feather River West Levee Project 

o Minor details of construction work are underway for Reach 14 to 16 emergency cutoff 

wall and the construction work is expected to be complete by end of January.  

o Staff is working with SBFCA to present an informational briefing before the Board for the 

proposed Sutter Basin Flood Risk Management Project (SBFRMP) along the 4.9 miles of 

unimproved west levees of Feather River between Cypress Avenue and Star Bend. 

o Staff continues to process fourteen permit applications for the encroachments along the 

Feather River West Levee Project Area B. The applications were submitted to the 

USACE for review. 

 

Time Variance Requests 

Staff continued issuing Time Variance Requests for several agencies, including Sutter Butte 

Flood Control Agency, High Speed Rail Authority, and City of Modesto. 
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Section 408 Flood System Alteration Projects Summary 

 

Table 1 presents a summary of Section 408 flood system alteration projects that staff is 

currently engaged with, including pre-application coordination and review of submitted permit 

applications.  

 

Table 1: Status of 408 Flood System Alteration Permit Applications 

Agency Project Board  
USACE 

Review Level 

DWR Yolo Bypass 

Lower Elkhorn 

Basin Setback 

Project 

Staff waiting on public 

release of draft 

environmental 

documentation 

Review is underway with 

start of new federal fiscal 

year 

Division 

RD 17 Phase III 

Project  

RD17 submitted 

encroachment permit 

application on 

11/27/2017 for the 

emergency berm 

constructed in Spring 

2017. However, 

USACE may consider 

the emergency work as 

part of Phase III project. 

Endangered species 

consultation ongoing; final 

408 approval may be 

delegated to Division per 

new 408 guidance 

Division 

RD 2062 River Islands 

Phase II 

Staff to review the   

design when available 

Ongoing Division 

Key:  

Board = Central Valley Flood Protection Board 

DWR = California Department of Water Resources 

RD = Reclamation District 

USACE = U.S. Army Corps of Engineers 

 

2017 Central Valley Flood Protection Plan Update 

Staff is preparing an update to the Implementation Road Map to reflect the latest direction on 

Central Valley Flood Protection Plan implementation efforts and schedules, considering 

feedback from stakeholders received over the past few months. Staff is preparing a staff report 

that will accompany the Road Map update for presentation to the Board at the February Board 

meeting. The update to the Road Map is anticipated to focus on improving operation and 

maintenance of State Plan of Flood Control Levees as well as exploring new or existing 

sustainable revenue sources to annually fund ongoing operation and maintenance in perpetuity.  

 


